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 PRIMARY STAFF TARGET 

COMPLETION 

DATE(S) 

 

HOME Grant Morris/Foster 2024  The contractor for House #3 on W. Blythe Street is currently 

working with staff on the setbacks and scheduled to start on 

the footing soon. House #2 is over 70% complete. The same 

contractor that is building house #2 will be building house 

#3 so timing on #3 will depend on finishing house #2. 

Back Alley Paris Foster/Morris/ 

Ray  

June 2024  “Destination Paris” is currently in the conceptual phase. Dan 

Knowles is again the artist.  

2018 STBG Project for Signalization 

& Safety Upgrades at 3 Intersections 

Downtown 

Foster/Morris Fall 2024  Final Right of way plans are at TDOT. Waiting on NTP to 

Right of Way. Preliminary Construction ready for submittal 

when NTP to Right of Way is received. Began work on 

proprietary items request for signal items. TLM addressing 

comments on final NEPA document.  

 

Rison St Bridge Replacement Foster/Morris Summer 2024 Staff had secured 7 out of 8 construction easements from 

property owners. An outstanding issue with two of the 

easements has been resolved.  

2020 Multimodal Access Grant for 4 

Downtown Intersections 

Foster/ Morris Fall 2024 Excess land process continues. Preliminary construction 

plans are still under review by some divisions at TDOT. 

Began work on proprietary items request for signal items. 

Right of Way acquisition process continues. The city 

attorney is working on Title Opinions. Final Utility 

Coordination completed, and certification package 

submitted to TDOT for review.  

 

2022 Multimodal Access Grant for 

Tyson/M.W. Intersection Upgrades 

& Sidewalk 

Foster/Morris Fall 2025  Received NTP to design. TLM continues to work on a 

preliminary construction estimate. Work has begun on the 

preliminary plan set.  

2021 TA Grant for Sidewalk Project 

along Fairgrounds & Royal Oak 

Foster Winter of 2026 Continue working on the SDC form. TLM continues to work 

on the preliminary layout.  

 

TDEC Water Infrastructure 

Improvement (WII) Grant 

Foster Spring 2026 City-wide hydraulic modeling continues. Waiting for the 

final survey to be delivered on the Brooks St. project. 
 

Downtown Improvement Grant Morris/Crouch/Foster Summer 2023 We have an additional project moving forward and work has 

begun. Estimated completion date January 2024 due to 

weather. This project is 50% complete. 

Municipal Facilities Project Foster Dependent on 

Direction 

Waiting on state historical approval to demo the existing 

building 

Volunteer Sidewalk Issue Foster ASAP Final survey has been received. Developed multiple options 

to address ADA without impacting vehicle access. Modeling 

best options to determine impact on vehicles. Construction 

plans set up has begun. Hoping to have a recommendation 

ready for Thursday night’s City Commission meeting.  

 


